4.PROJECT PLANNING PHASE:

The Project Planning Phase is the stage where the activities, tasks, and steps required to complete the project are organized in a systematic manner. Proper planning helps in completing the project efficiently and ensures that all objectives are achieved successfully.

In this project, planning focuses on automating the process of importing employee data and improving the incident management process in ServiceNow developer.

Project Objectives:

The main objectives of the project are:

- To automate the process of importing employee data into ServiceNow.
- To reduce manual work and data entry errors.
- To display employee department and manager information automatically in the incident form.
- To customize the default priority value for incidents.

Project Modules / Milestones:

The project is divided into the following main modules:

1. Employee Data Creation:

In this step, employee details are created in a spreadsheet file. Create a spreadsheet using Google Sheets or Microsoft Excel

Add the required fields such as:

- Name
- Email
- Department
- Manager
- Manager Email

Enter sample employee records. Save and download the file in CSV or Excel format

2. Importing Employee Data:

In this step, the employee data file is uploaded into ServiceNow.

- Use the Import Sets feature
- Create a new Import Table
- Upload the employee data file
- Verify that the records are successfully imported into the staging table

3. Creating Transform Map:

A Transform Map is used to move the data from the import table to the target table.

- Create a Transform Map
- Select the Source Table (Import Employee Data)

- Select the Target Table (User – sys_user)
- Map the fields using Auto Match Fields
- Use Mapping Assist to map additional fields

4. Data Transformation:

- After mapping the fields, the data is transformed into the target table.
- Run the Transform process
- Transfer employee records into the User table
- Verify that the employee records are created successfully

5. Incident Form Configuration:

In this step, the incident form is modified to display additional information.

- Open the Incident Form Layout
- Add fields such as:
- Department
- Email
- Manager
- Use Dot Walking to retrieve related information

6. Priority Customization:

The default priority value in the incident table is customized.

- Use Dictionary Override
- Override the default value of the Priority field
- Set the priority to 3 – Moderate
- Expected Outcome

After completing the planned steps, the system should:

Automatically import employee data into ServiceNow developer.

Display employee department and manager information in the incident form. Set a customized default priority for incidents

This planning ensures that the project is completed in an organized and efficient manner.